Weekly Construction Meeting Agenda

Remedial Action Construction
Operable Unit 3, PVGCS Site

MEETING NO. 6 TO BE HELD ON: 1/22/2020
Reporting Period: 1/11/2019 to 1/17/2020
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DISCUSSION ITEMS:

. OUTSTANDING ACTION ITEMS FROM PREVIOUS WEEKLY CONSTRUCTION MEETING

(held on 1/15/2019)
= Ramboll to send out detailed meeting agenda before each Weekly Construction Meeting.

= Ramboll to submit a summary of field monitoring instrument results and qualitative sampling
results for December 2019.

= Ramboll to submit updated EVS Model (comprising PDI-SB34 and PDI-SB35 data).

HEALTH AND SAFETY
e A summary of field monitoring instrument results and sampling was provided for review.

¢ No incidents or near misses were reported this period.

. CONSTRUCTION ACTIVITIES PERFORMED DURNG THIS REPORTING PERIOD

= Completed well construction activities on HF8-8.
= Began setting up on HF8-7.
= Drilling stopped on HF12-4.

. CONSTRUCTION ACTIVITIES SCHEDULED FOR UPCOMING REPORTING PERIOD

(1/10/2020 to 1/17/2020)
= Complete drilling and well construction activities on HF8-7.

= Continue drilling on HF12-4.

. CONSTRUCTION ACTIVITIES SCHEDULED OVER NEXT 4 to 6 WEEKS

= Continue management of exhaust from drill rigs and assess configuration rigs each time that a
rig is added to the room.

= Installation of engineered barrier wall.

= Installation of three Roof Top Units (RTU’s) to exhaust ventilation air from the molding room.

FIELD MODIFICATIONS
= The field modification register with the current listing of modifications is attached.

DIFFICULTIES ENCOUNTERED

e Drilling at HF12-4 was delayed due to the drill rig getting casing stuck. Seven inch or eight inch
override casing was not readily available to over drill and free casing. Seven inch override
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casing will be delivered to the site on 1/20/20. Work to free casing and continue drilling will
resume with the arrival of the seven inch override casing.

8. CONSTRUCTION SCHEDULE

9. PERMIT STATUS

= Permit applications submitted to the local New Jersey Department of Community Affairs (DCA)
for construction of barrier wall and roof ventilation system.

10.UPCOMING INSPECTIONS

11. OPEN DISCUSSION
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